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Appendix 3: Standardized Milestones and Deliverables 

The following tables display standard milestones and deliverables by project type. These milestones and deliverables are required as part of your grant agreement. 

Each table is a different sector of project types.  Be sure to read end notes on the final page. 

Project Type: 

All 
Milestones Deliverables 

Work Crew-

supported 

project 

implementation 

Coordination with partner organizations/basin planner to 

identify and plan priority projects.   

Meet with DEC to confirm projects and timeline 

List of partners, project proposal submitted to DEC 

Completion of each project individually Project description and summary including photo/other documentation 

Track and report on measurable outcomes and provide 

programmatic evaluation 
Performance report and evaluation form 

Project complete 
Final report with project summaries, pre and post photos of each project meeting DEC 

requirements. 

Technical 

capacity 

building 

Development of training program 
Copy of training curriculum 

Copy of pre-and post-survey 

Training held 

List of attendees 

Pre- and post-survey results 

Numerical and narrative summary of outreach conducted to landowners as a result of the 

training 

Outreach documented through DEC n-form online outreach tracking process 

 

Project Type: 

Agriculture 
Milestones Deliverables 

Agricultural 

Pollution 

Prevention – 

Project 

Identification 

Project initiated; site locations and boundaries identified Locator map(s) of identified problem area(s) and narrative on how areas were identified 

Water quality improvement needs and objectives identified Project summaries with water quality improvement needs and objectives identified 

Prioritization criteria developed; project prioritization 

completed 

List of criteria used for prioritization (must include level of landowner commitment); 

prioritized project list 

Assessment complete 
Final Assessment Report (includes synthesis from prior completed project deliverables); batch 

import file1 and locator maps2 of projects identified 

Project complete 

 
Final Performance Report3; press release 
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Agricultural 

Pollution 

Prevention – 

Engineering 

Design 

Project initiated; ownership of site(s) identified Locator map with site photo(s); summary of landowner contact 

Identified site/design considerations and permitting needs 
Project summaries that identify site/design considerations, permitting needs, and water 

quality improvement objectives and goals 

Determination of operation and maintenance (O&M) 

responsible party  
Documentation of O&M responsible party once project is implemented  

100% design complete4 
Final Design Report (includes synthesis of prior completed project deliverables, 100% designs4, 

written landowner commitment to implement project, and final cost-estimate) 

Project complete Final Performance Report3; press release 

Agricultural 

Pollution 

Prevention – 

Implementation 

Project initiated; RFP issued (if applicable) Copy of RFP (if applicable); photo(s) of site(s) pre-implementation 

Contractor selected (if applicable) Signed contract; statement of reasoning for contractor selection (if applicable) 

Required permits secured (if applicable) Permit documentation (if applicable) 

Implementation update(s) 
Interim report(s) (includes summary of work to date, percent progress, and construction 

photos) 
Agricultural best management practice(s) (BMPs) 

implemented 

O&M plan created and signed Signed 10-year minimum O&M plan 

Project complete Final Performance Report3; press release; post-implementation photo(s) 

Agriculture - 

Equipment 

Project initiated; purchase of equipment Invoice for equipment purchase 

Farmer cooperative agreement developed (if applicable); 

O&M plan created and signed 
Signed cooperative agreement (if applicable); signed 10-year minimum O&M plan 

Project complete 
Final Performance Report3 including annual equipment reporting (required for 10 years); press 

release; photo(s) showing equipment in use 

 

Project Type 

Forestry 
Milestones  Deliverables 

Forestry – 

Project 

Identification 

Project initiated; site locations and boundaries identified Locator map(s) of identified problem area(s) and narrative on how areas were identified 

Water quality improvement needs and objectives identified Project summaries with water quality improvement needs and objectives identified 

Prioritization criteria developed; project prioritization 

completed 

List of criteria used for prioritization (must include level of landowner commitment); 

prioritized project list 

Assessment complete 
Final Assessment Report (includes synthesis from prior completed project deliverables); batch 

import file1 and locator maps2 of projects identified 

Project complete Final Performance Report3; press release 
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Forestry – 

Engineering 

Design 

Project initiated, ownership of site(s) identified Locator map with site photo(s); summary of landowner contact 

Identified site/design considerations and permitting needs 
Project summaries that identify site/design considerations, permitting needs, and water 

quality improvement needs and objectives 

Determination of O&M responsible party  Documentation of O&M responsible party once project is implemented  

100% Design complete4 
Final Design Report (includes synthesis of prior completed project deliverables, 100% designs4, 

written landowner commitment to implement project, and final cost-estimate) 

Project complete Final Performance Report3; press release 

Forestry - 

Implementation 

Project initiated; RFP issued and contractor selected (if 

applicable) 

Copy of RFP and signed contract; statement of reasoning for contractor selection (if 

applicable); photo(s) of site(s) pre-implementation 

Implementation update(s); Forestry acceptable management 

practice(s) implemented 

Interim report(s) (includes summary of work to date, percent progress, and construction 

photos)  

Project complete Final Performance Report3; press release; post-implementation photo(s) 

Forestry – 

Equipment 

Project initiated; purchase of equipment Invoice for equipment purchase 

Forester cooperative agreement developed (if applicable); 

O&M plan created and signed 
Signed cooperative agreement (if applicable); signed 10-year minimum O&M plan 

Project complete 
Final Performance Report3 including annual equipment reporting (required for 10 years); press 

release; photo(s) showing equipment in use 

 

Project Type : 

Lakes 
Milestones Deliverables 

Lake Wise Master 

Planning 

Project initiated; kickoff meeting with Lake Association  Meeting minutes including date and number in attendance 

Site locations and boundaries for evaluation identified 
Locator map of identified problem area(s) and narrative on how areas were identified; 

summary of landowner involvement 

Lake Wise Assessments completed  
Summary of Lake Wise results and awards given with restoration/water quality improvement 

needs and objectives identified 

Lake Wise BMP project prioritization 
Priority scoring matrix of BMPs for potential design (must include level of landowner 

commitment); prioritized project list 

Lake Wise Master Plan complete 
Lake Wise Master Plan report (includes synthesis from prior completed project deliverables); 

batch import file1 and locator maps2 of projects identified 

Project complete Final Performance Report3; press release 
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Lake Shoreland - 

Preliminary 

Engineering 

Design 

Project initiated; identified site/design considerations and 

permitting needs 

Locator map with site photo(s); project summaries that identify site/design considerations, 

permitting needs, and restoration/water quality improvement objectives and goals 

30% design complete4 
Preliminary Design Final Report (includes synthesis from prior completed project deliverables, 

30% designs4, written landowner commitment to next project step, and cost-estimate) 

Project complete Final Performance Report3; press release 

Lake Shoreland - 

Final Engineering 

Design 

Project initiated; determination of required permits 
Documentation of required permits for project implementation, indicating potential 

challenges/conflicts for obtaining permit (if applicable) and project locator map 

Determination of O&M responsible party  Documentation of O&M responsible party once project is implemented  

100% design complete4 
Final Design Report (includes synthesis of prior completed project deliverables, 100% designs4, 

written landowner commitment to implement project, and final cost-estimate) 

Project complete Final Performance Report3; press release 

Lake Shoreland 

Buffers – 

Implementation 

Project initiated; RFP issued (if applicable) Copy of RFP (if applicable); photo(s) of site(s) pre-implementation 

Contractor selected (if applicable) Signed contract; statement of reasoning for contractor selection (if applicable) 

Required permits secured (if applicable) Permit documentation (if applicable) 

Implementation update(s) Interim report(s) (includes summary of work to date, percent progress, and construction 

photos) Buffer restoration planting completed 

O&M plan created and signed 
Signed 10-year minimum O&M plan (including timing and completion of plant protection 

removal) 

Project complete 
Final Performance Report3 including buffer-BMP reporting; press release; post-

implementation photo(s) 
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Project Type: Rivers Milestones Deliverables 

River Project – 

Project 

Identification 

Project initiated; site locations and boundaries identified Locator map of identified problem area(s) and narrative on how areas were identified 

Restoration/water quality improvement needs and 

objectives identified 

Project summaries with restoration/water quality improvement needs and objectives 

identified 

Prioritization criteria developed; project prioritization 

completed 

List of criteria used for prioritization (must include level of landowner commitment); 

prioritized project list 

Assessment complete 
Final Assessment Report (includes synthesis from prior completed project deliverables); 

batch import file1 and locator maps2 of projects identified 

Project complete Final Performance Report3; press release 

Stream Geomorphic 

Assessment (SGA) 

Phase 1 

Project initiated; baseline data created including stream 

reach breaks, meander center lines, and valley walls; Stream 

Geomorphic Assessment Tool (SGAT) run 

SGAT project on CD 

Data entered to the Department of Environmental 

Conservation (DEC) SGA data management system 
Verification of data entry to DEC SGA data management system 

Quality assurance check complete Quality assurance documentation 

Phase 1 SGA complete Final SGA Phase 1 Report (includes synthesis from prior completed project deliverables) 

Project complete Final Performance Report3; press release 

Stream Geomorphic 

Assessment (SGA) 

Phase 2 

Project initiated; reaches selected from SGA Phase 1; 

landowner permission obtained 
Report on reach prioritization method and landowner contact 

Field work completed; data entered to DEC SGA data 

management system 
Verification that data entry to DEC SGA data management system 

Quality assurance check complete Quality assurance documentation 

Phase 2 SGA complete 
Final SGA Phase 2 Report (includes synthesis from prior completed project deliverables); 

batch import file1 and locator maps2 of projects identified 

Project complete Final Performance Report3; press release 

River Corridor Plan 

Project initiated; steering committee established Minutes and list of attendees from steering committee meeting 

Project identification meeting held Table of projects identified following Rivers Program-provided template 

Corridor Plan drafted; 5 project packets developed 
Draft corridor plan including minimum of five project packets with cost-estimates and 

landowner commitment to next project steps 

River Corridor Plan complete 
River Corridor Plan (includes synthesis from prior completed project deliverables); batch 

import file1 and locator maps2 of projects identified  

Project complete Final Performance Report3; press release 
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Project Type: Rivers Milestones Deliverables 

Dam Removal - 

Preliminary 

Engineering Design 

Project initiated; feasibility/alternatives analysis completed; 

identified permitting needs 
Feasibility/alternatives analysis report, including permitting needs 

Design concepts completed 
Design concepts report including updated conceptual site plan, design criteria for all 

aspects of the design, and construction cost-estimates 

Check-in and approval for topographic and boundary survey; 

geotechnical report 

Report of the topographic and boundary survey; geotechnical report if determined to be 

applicable or description of why these are not applicable1.  

30% design complete4 

Preliminary Design Final Report (includes synthesis of prior completed project 

deliverables, 30% design4, written landowner commitment to next project step, and cost-

estimate) 

Project complete Final Performance Report3; press release 

Dam Removal - Final 

Engineering Design 

Project initiated; determination of required permits 
Documentation of required permits for project implementation, indicating potential 

challenges/conflicts for obtaining permit (if applicable) and project locator map 

Determination of O&M responsible party  Documentation of O&M responsible party once project is implemented  

100% design completed4 
Final Design Report (includes synthesis of prior completed project deliverables, 100% 

designs4, written landowner commitment to implement project, and final cost-estimate) 

Project complete Final Performance Report3; press release 

Dam Removal - 

Implementation 

Project initiated; RFP issued (if applicable) Copy of RFP (if applicable); photo of site pre-implementation 

Contractor selected  Signed contract; statement of reasoning for contractor selection 

Required permits secured Permit documentation 

Implementation update(s) Interim report(s) (includes summary of work to date, percent progress, and construction 

photos) Dam removed; restoration work completed 

Project complete Final Performance Report3; press release; post-implementation photo 

Floodplain/Stream 

Restoration - 

Preliminary 

Engineering Design 

Project initiated; ownership of site(s) identified Locator map with site photo(s); summary of landowner contact 

Identified site/design considerations and permitting needs 

Project summaries that identify site/design considerations, permitting needs, and 

restoration/water quality improvement objectives and needs (includes field survey 

completed with GIS-based map and cross-section locations) 

30% design complete4 

Preliminary Design Final Report (includes alternatives analysis summary, synthesis of prior 

completed project deliverables, 30% designs4, written landowner commitment to next 

project step, and cost-estimates) 

Project complete Final Performance Report3; press release 
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Project Type: Rivers Milestones Deliverables 

Floodplain/Stream 

Restoration - Final 

Engineering Design 

Project initiated; determination of required permits 
Documentation of required permits for project implementation, indicating potential 

challenges/conflicts for obtaining permit (if applicable) and project locator map 

Determination of O&M responsible party  Documentation of O&M responsible party once project is implemented  

100% design complete4 
Final Design Report (includes synthesis of prior completed project deliverables, 100% 

designs4, written landowner commitment to implement project, and final cost-estimate) 

Project complete Final Performance Report3; press release 

Floodplain/Stream 

Restoration - 

Implementation 

Project initiated; RFP issued (if applicable) Copy of RFP (if applicable); photo(s) of site(s) pre-implementation 

Contractor selected (if applicable)  Signed contract; statement of reasoning for contractor selection (if applicable) 

Required permits secured (if applicable) Permit documentation (if applicable) 

Implementation update(s) 

Floodplain/stream restoration project(s) implemented 

Interim report(s) (includes summary of work to date, percent progress, and construction 

photos) 

O&M plan created and signed Signed 10-year minimum O&M plan 

Project complete Final Performance Report3; press release; post-implementation photo(s) 

River Corridor 

Easement – Design 

Project initiated; ownership of site(s) identified Locator map with site photo(s); summary of landowner contact 

Site plan; conservation documents drafted GIS site plan; copy of draft conservation documents 

Property survey completed Property survey 

Landowner negotiations completed 
Report of landowner negotiations, including commitment to implementation and cost-

estimate 

Final draft agreement for easement completed Final draft agreement for easement 

Project complete Final Performance Report3; press release 

River Corridor 

Easement - 

Implementation 

Project initiated; purchase and sales agreement signed Signed purchase and sales agreement 

Property title search and insurance completed Title report 

Easement closed, and long-term monitoring plan developed 

Copy of all legally filed documents signed by the grantee and landowner; MOU for 

stewarding river corridor easements between grantee and DEC; copy of easement with 

DEC as a third-party beneficiary 

Project complete Final Performance Report3; press release; post-implementation photo(s) 
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Project Type: Rivers Milestones Deliverables 

River Corridor - 

Buffer Planting 

Project initiated; site constraints identified 
Locator map(s) with pre-implementation site photo(s); site descriptions with constraints 

listed 

Developed planting plan; secured landowner agreements 

with signed O&M plans 

Planting plan (including species type, number, and estimated cost) in accordance with 

SGA or River Corridor Planning recommendations (if available); signed landowner 

agreement(s) with minimum 10-year O&M plan(s) 

Implementation updates 

Buffer restoration planting completed 

Interim report(s) (includes summary of work to date, percent progress, and construction 

photos) 

Project completed 
Final Performance Report3 including buffer-BMP reporting; press release; post-

implementation photo(s) 

 

Project Type Road Milestones Deliverables 

Road Erosion 

Control Inventory 

Project initiated; site locations and boundaries identified Locator map of identified problem area(s) and narrative on how areas were identified 

Water quality improvement needs and objectives identified Project summaries with water quality improvement needs and objectives identified 

Prioritization criteria developed; project prioritization 

completed 

List of criteria used for prioritization (must include level of landowner commitment); 

prioritized project list 

Road Erosion Control Inventory complete 
Final Road Erosion Inventory (includes synthesis from prior completed project deliverables); 

batch import file1 and locator maps2 of projects identified 

Project complete Final Performance Report3; press release 

Road Project - 

Project 

Identification 

Project initiated; site locations and boundaries identified Locator map of identified problem area(s) and narrative on how areas were identified 

Restoration needs and objectives identified Project summaries with restoration needs and objectives identified 

Prioritization criteria developed; project prioritization 

completed 

List of criteria used for prioritization (must include level of landowner commitment); 

prioritized project list 

Final assessment complete 
Final Assessment Report (includes synthesis from prior completed project deliverables); 

batch import file1 and locator maps2 of projects identified 

Project complete Final Performance Report3; press release 

Road Project - 

Preliminary 

Engineering Design 

Project initiated; ownership of site(s) identified Locator map with site photo(s); summary of landowner contact 

Identified site/design considerations and permitting needs 
Project summaries that identify site/design considerations, permitting needs, and water 

quality improvement objectives and goals 

30% design complete4 
Preliminary Design Final Report (includes synthesis of prior completed project deliverables, 

30% designs4, written landowner commitment to next project step, and cost-estimate) 

Project complete Final Performance Report3; press release 
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Road Project - 

Final Engineering 

Design 

Project initiated; determination of required permits 
Documentation of required permits for project implementation, indicating potential 

challenges/conflicts for obtaining permit (if applicable) and project locator map 

Determination of O&M responsible party  Documentation of O&M responsible party once project is implemented  

100% design complete4 
Final Design Report (includes synthesis of prior completed project deliverables, 100% 

designs4, written landowner commitment to implement project, and final cost-estimate) 

Project complete Final Performance Report3; press release 

Road Project - 

Implementation 

Project initiated; RFP Issued (if applicable) Copy of RFP (if applicable); photo(s) of site(s) pre-implementation 

Contractor selected (if applicable) Signed contract; statement of reasoning for contractor selection (if applicable) 

Required permits secured (if applicable) Permit documentation (if applicable) 

Implementation update(s) Interim report(s) (includes summary of work to date, percent progress, and construction 

photos) BMP(s) implemented 

O&M plan created and signed Signed 10-year minimum O&M plan 

Project complete 
Final Performance Report3 including BMP reporting; press release; post-implementation 

photo(s) 

Stormwater/ 

Roads – 

Equipment 

Project initiated; purchase of equipment Invoice for equipment purchase 

Cooperative agreement developed (if applicable); O&M plan 

created and signed 
Signed municipal cooperative agreement (if applicable); signed 10-year minimum O&M plan 

Project complete 
Final Performance Report3 including annual equipment reporting (required for 10 years); 

press release; photo(s) showing equipment in use 

 

 

 

Project Type: 

Stormwater 
Milestones Deliverables 

Stormwater 

Utility 

development 

Identify legal authority for utility creation Relevant state statute and local statutes, Selectboard approval, Town Attorney opinion 

Identify revenue requirements Summary report of stormwater management costs to be covered by utility 

Rate structure development Memo on recommended rate structure  

Public outreach summary and final rate structure Summary of public outreach effort, public comments and response summary 

Utility database development Subcontractor report on new or modified existing utility billing system with testing 

Adoption of utility and rate structure Selectboard decision on SW Utility budget and rate structure 
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Stormwater – 

IDDE 

Project initiated; RFP issued and contractor selected (if 

applicable) 

Copy of RFP and signed contract (if applicable); statement of reasoning for contractor 

selection  

Data acquisition and review initiated 
Initial survey and advanced investigation; itemized cost list with documentation on methods 

used 

Data acquisition and review completed Interim table of outfall monitoring results 

IDDE assessment completed 
Final report summarizing problems found, status of problems found, recommended actions, 

data tables, problem area maps, and cost-estimates 

Project complete Final Performance Report3; press release 

Stormwater 

Master Plan 

Project initiated; RFP issued and contractor selected (if 

applicable) 

Copy of RFP and signed contract; statement of reasoning for contractor selection (if 

applicable) 

Data acquisition and review completed Locator map(s); documentation of data gaps; data library 

Existing condition water quality improvement needs and 

objectives identified 
Documentation of problem areas with locator maps and site photo(s) 

Prioritization criteria developed; project prioritization 

completed 
List of criteria used for prioritization; prioritized project list 

Meeting(s) with stakeholders held Summary of meeting(s) 

Restoration plans developed for a subset of prioritized 

projects 

Restoration plans of prioritized projects including preliminary (30%) engineering designs and 

cost estimates 

Stormwater Master Plan completed 
Storm Water Master Plan (includes synthesis from prior completed project deliverables); 

batch import file1 and locator maps2 of projects identified 

Project complete 
Final Performance Report3 including BMP reporting (one BMP report template for each 30% 

design completed); press release 

Stormwater - 

Preliminary 

Engineering 

Design 

Project initiated; ownership of site(s) identified Locator map with site photo(s); summary of landowner contact 

Identified site/design considerations and permitting needs 
Project summaries that identify site/design considerations, permitting needs, and water 

quality improvement objectives and goals 

30% design complete4 
Preliminary Design Final Report (includes synthesis of prior completed project deliverables, 

30% designs4, written landowner commitment to next project step, and cost-estimate) 

Project complete 
Final Performance Report3 including BMP reporting (one BMP report template for each 30% 

design completed); press release 

Stormwater - 

Final Engineering 

Design 

Project initiated; determination of required permits  
Documentation of required permits for project implementation, indicating potential 

challenges/conflicts for obtaining permit (if applicable) and project locator map 

Determination of O&M responsible party  Documentation of O&M responsible party once project is implemented  
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100% design complete4 

Final Design Report (includes synthesis of prior completed project deliverables, 100% 

designs4, written landowner commitment to implement project, and final cost-estimate with 

a level of effort document) 

Project complete 
Final Performance Report3 including BMP reporting (indicate BMP status as designed); press 

release 

Stormwater – 

Implementation 

Project initiated; RFP Issued (if applicable) Copy of RFP (if applicable); photo(s) of site(s) pre-implementation 

Contractor selected (if applicable) Signed contract; statement of reasoning for contractor selection (if applicable) 

Permit documentation (if applicable) Required permits secured (if applicable) 

Implementation update(s); BMP(s) implemented Interim report(s) (includes summary of work to date, percent progress, construction photos) 

O&M plan created and signed Signed 10-year minimum O&M plan 

Project complete 
Final Performance Report3 including BMP reporting (indicate BMP status as constructed); 

press release; post-implementation photo(s) 
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Project Type 

Wetlands 
Milestones Deliverables 

Wetland 

Restoration - 

Project 

Identification 

Project initiated; site locations and boundaries identified Locator map of identified problem area(s) and narrative on how areas were identified 

Restoration needs and objectives identified Project summaries with restoration needs and objectives identified 

Prioritization criteria developed; project prioritization 

completed 

List of criteria used for prioritization (must include level of landowner commitment); 

prioritized project list 

Assessment completed 
Final Assessment Report (includes synthesis from prior completed project deliverables); batch 

import file1 and locator maps2 of projects identified 

Project complete Final Performance Report3; press release 

Wetland 

Restoration- 

Preliminary 

Engineering Design 

Project initiated; ownership of site(s) identified Locator map with site photo(s); summary of landowner contact 

Identified site/design considerations and permitting 

needs 

Project summaries that identify site/design considerations, permitting needs, and restoration 

objectives and goals 

30% design complete4 
Preliminary Design Final Report (includes synthesis of prior completed project deliverables, 

30% designs4, written landowner commitment to next project step, and cost-estimate) 

Project complete Final Performance Report3; press release 

Wetland 

Restoration – Final 

Engineering Design 

Project initiated; determination of required permits  
Documentation of required permits for project implementation, indicating potential 

challenges/conflicts for obtaining permit (if applicable) and project locator map 

Determination of O&M responsible party  Documentation of O&M responsible party once project is implemented  

100% design complete4 
Final Design Report (includes synthesis of prior completed project deliverables, 100% designs4, 

written landowner commitment to implement project, and final cost-estimate) 

Project complete Final Performance Report3; press release 

Wetland 

Restoration - 

Implementation 

Project initiated; RFP issued (if applicable) Copy of RFP (if applicable); photo(s) of site(s) pre-implementation 

Contractor selected (if applicable) Signed contract; statement of reasoning for contractor selection (if applicable) 

Required permits secured (if applicable) Permit documentation (if applicable) 

Implementation update(s) Interim report(s) (includes summary of work to date, percent progress, and construction 

photos) BMP(s) implemented 

O&M plan created and signed Signed 10-year minimum O&M plan 

Project complete Final Performance Report3; press release; post-implementation photo(s) 
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1 The batch import file (BIF) is a required deliverable for assessment/planning projects resulting in project Identification. All projects involving project identification 
and prioritization are required to complete a table listing each project identified. The BIF is used to incorporate projects identified and prioritized into Vermont 
Tactical Basin Plan Implementation Tables and can be obtained from your technical grant manager. 

2 Locator maps for projects identified: Grantees/contractors are required to submit locator maps for each project identified under “project identification” projects, 
such as assessments and planning projects. Locator maps must be created using the ANR Atlas Ecosystem Restoration Grant Screening Layer 
(http://anrmaps.vermont.gov/websites/anra5/) so that potential indicators of natural resource conflicts/permitting needs will appear on the map of the project 
area. Project locator maps should be downloaded from the Atlas for each project identified and listed in the BIF (described above) and submitted as a PDF. See the 
Application Manual, Appendix 1, for instructions on how to create project locator maps. 

3 Final performance reports are the final deliverable for each Ecosystem Restoration grant/contract agreement (templates provided in Attachment E in all 
agreements). If a grant agreement involves stormwater design and project implementation, additional reporting at the best management practice (BMP) level may 
be required. Fillable formats of performance report templates are available at:  http://dec.vermont.gov/watershed/cwi/grants.  

4 Ecosystem Restoration Design Terminology and Guidance Document defines design completion levels and expected deliverables and is available at: 
http://dec.vermont.gov/sites/dec/files/documents/ERPDesignTerminologyandGuidance.pdf.  

If both the grant manager and the engineer agree that topographic and boundary surveys and/or a geotechnical report are not necessary due to the nature of the 
dam removal location, instead provide a justification why they are not necessary. Grantee will not be paid for this deliverable if the surveys were not competed  

                                                           

http://anrmaps.vermont.gov/websites/anra5/
http://dec.vermont.gov/watershed/cwi/grants
http://dec.vermont.gov/sites/dec/files/documents/ERPDesignTerminologyandGuidance.pdf

